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Mr. Russell Hart
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

RE: Area 9/10, Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois

Dear Mr. Hart:

This letter is a follow-up to our conversation on May 19, 2003, regarding the delivery schedule of the
supplemental Pilot Test Work Plan document(s) for the on-going Remedial Design (RD) efforts for
Area 9/10 of the Southeast Rockford Groundwater Contamination Superfund Site (SER Site) on
benalf of Hamilton Sundstrand Corporation (HS). As was discussed, the supplemental Pilot Test
Work Plan document(s) are in the development process. However, in light of the fact that neither
review comments nor approval of two main components of the RD Work Plan (the Quality Assurance
Project Plan and the Field Sampling Plan) have been received at this time, and these documents are
to be supplemented by the Pilot Test Work Plan, it was determined that the appropriate approach
would be to re-establish the delivery date of the Pilot Test Wok Plan document(s). To this end,
SECOR International Incorporated (SECOR) on behalf of HS is proposing a revised submission date
of July 3, 2003 for the supplemental Pilot Test Work Plan documents. A revised schedule depicting
this change has been prepared and is attached.

Also, as we discussed, at this time we do not feel that this schedule modification should have any
significant affect on the timing of the field activities associated with the Pre-Design Investigation or
the performance of the pilot studies.

As always, if you have any questions, please do not hesitate to call.

Sincerely,
SECOR International Incorporated

v, , A i
'^---^qL/vt/V '̂ V^C/̂ -~-~vX.

David M. Curnock ^
Principal Scientist

Attachment: Revised Project Schedule

cc: Mr. Scott Moyer, UTC
Mr. Eric Alletzhauser, UTC
Mr. Thomas Turner, USEPA
Mr. Thomas Williams, IEPA
Mr. Terry Ayers, IEPA

ser052303C01.doc



FIGURE 9.1
PROPOSED SCHEDULE

AREA 9/10
REMEDIAL DESIGN WORK PLAN

ROCKFORD, ILLINOIS

T

1.RO Work Ptan Submitted to USEPA/IEPA

2, Pro OAPP Mwthig

9.H«aJtti and Safety Plan (HASP)
Submitted to U3£PA/*PA

4.R«vtMd HO Work Plan
Submitted to USEPA/KPA

S.FMd Sornpltna Plan (FSP)
Submitted to USCPA/KPA

6. Qualify AMuranco Protect Plan (OAPP)
Submitted to USEPA/CPA

7.R«viMd FSP.QAPP, and HASP
Submitted to USEPA/EPA (If nwwwary)

8* Monthly Progmv Rvporfa

9. Support SorvfOM ProeunMTMnt

10.Pflot To* WonV Plan (PTWP)
Submitted to USEPA/CPA

11. PCM RoconnatoMneo and moWUzotlon

t2.R«vte*d PTWP Submitted to U5EPA/IEPA

1S.Pr.-Cte.Jgn InvMflgofion FMd AcHvitto,

14.P>lot T«rf

19. Data evahiaHon Summary Rtport

16. Pilot T«st Summary Report

17.Pr«nmmary (30X) Roirwdtal Dalgn
— Technical Drawing*
- Bail* of OMlgn Roport

IB.RMponM to DMlgn Rovtow Commorrt*

IB.Ltit of Long— Lead ProourMnanl HOTTM

20.PrB-PInal («5X) Rwrwdkil Dcalon
- Pro-nnal Doslgn Spoeffloaflora
- Pro-final DMlgn Drawfnat
- Final Bail* of DMlgn Roport

21.100 PoroMit DMign
- Final Romodtal D««lgn Plan*
— Final Rwrwdhil D«aign Sjucrficottorm
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LEGEND:
— ACTIVITY TIMEUNE
{2/12} SPECIAL ACTIVITY DATE

A USEPA/CPA MCETM6 (ir NECESSARY)
• PROGRESS REPORT
* ANTICIPATED USEPA/IEPA REVIEW COMMENTS
> ANTICIPATED USEPA/IEPA APPROVAL
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